AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE | page
1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. [5. PROJECT NO. (If applicable)
0002 08/31/2004 See Lines
6. ISSUED BY CODE |

DOT/Maritime Administration, WR Acquisition
201 Mission St Ste 2200

San Francisco, CA 94105

7. ADMINISTERED BY (If other than Item 6) CODEl

8. NAME AND ADDRESS OF CONTRACTOR
Ms. Bobbi W olff

PATRIOT HOLDINGS, LLC
2175 N. California Blvd. Suite 1000
Walnut Creek, CA 94596-7395

(No., street, county, State and Zip Code)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00027 / PCS34W03013

) 10B. DATED (SEE ITEM 13)

CODE * |FACILITY CODE 11/15/2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
-69-X4303-9-03-33- -40GRDO-4100- -254S- -0333-00V6-1- -72

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE| A| THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
I:l THE CONTRACT ORDER NO. IN ITEM 10A.

I:l B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as

changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:‘ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

G. 20 Task Order - Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

(Organizd by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to extend the performance period to 12/31/2004 for on going work.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print)

16A. NAME AND TITL ONTRACTING OFFICER (Type or print)

Patrjetenl. Etrldge

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B.
BY

Unfted Sgates ofAmenca > 16C. DATE SIGNED

08/31/2004
(Slgnature of Contracting Offlcer)

NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

‘h—sﬂﬁDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)
53.243


petridge


Line Item Document Number Title Page

Su mm ary PCS34W03013/0002 DTMAB8C00027 W.O. 72 20f 2
Total Funding: $65,230.00
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Iltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
DISTRIBUTION:

ORIGINAL: T.O. FILE
1 COPY EA: 4400/S.WONG; 4700/C.JOHNSTON/L.LAGRAPPE;D.WU; SHIP MANAGER

0001AA  CLIN: 3002AL GRP:34 PH:4WO 72 12/31/2004 0.00 LOT $0.00 $0.00

Change in Delivery Date, Extended Description
Ref Req No: WRSF_10300268

Previous Total: $65,230.00
Modification Total:  $0.00

Grand Total: $65,230.00
(Includes Discounts)




